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Abstract
SuperKEKB is an electron-positron asymmetric-energy
collider to search new physics phenomena appeared in B-
meson decays. In order to accomplish this purpose, 40 times
the luminosity as high as the KEKB collider is demanded.
The strategy is that the vertical beta function at the IP is
squeezed down to 1/20 and the beam currents double those
of KEKB while keeping the same beam-beam parameter.
The vertical beta function at the interaction point(IP) will
be much smaller than the bunch length, however, the hour-
glass effect which degrades the luminosity will be reduced
by adopting a novel “nano-beam” scheme. First of all, the
Phase 2 commissioning was focused on the verification of
nano-beam scheme. Secondary, beam related background
at the Belle II detector was also studied for the preparation
of the pixel vertex detector installed before the Phase 3 oper-
ation. The preliminary results and accomplishments of the
commissioning in Phase 2 will be reported in this article.
INTRODUCTION
SuperKEKB is an electron-positron collider [1] and the
Belle II detector [2] built to explore new phenomena in
particle physics. The physics program of the next B-factory
delivering ultra high statistics is almost independent of, and
complementary to, the high energy experiments at the LHC.
The target luminosity is 8×1035 cm−2s−1, which is 40 times
the performance of the predecessor, KEKB [3], which has
been operated for 11 years until 2010. The strategy for the
luminosity upgrade is a nano-beam scheme. The nano-beam
scheme was first proposed by P. Raimondi in Italy [4]. The
collision of low emittance beams under a large crossing
angle allows squeezing the beta functions at the IP much
smaller than the bunch length. Consequently, extremely
higher luminosity can be expected with only twice the beam
current of KEKB.
The SuperKEKB operation is divided by 3 stages, Phase 1,
Phase 2, and Phase 3. The upgrade work was started after the
shutdown of KEKB, and it took 6 years to make the Phase
1 commissioning ready. The final focus system(QCS) [5]
and Belle II detector were not installed in Phase 1 [6]. The
subjects were vacuum scrubbing for new vacuum system
replaced with ante-chambers, low emittance tuning for new
arc lattice to realize low emittance, and beam background
study prepare for the installation of Belle II detector before
Phase 2. The final focus system and Belle II detector were
installed during a long shutdown between Phase 1 and Phase
2. Prior to the main ring operation, the commissioning of
the positron damping ring [7] started on 8th February 2018
almost in 2 years after the Phase 1 commissioning. The
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Phase 2 commissioning started on 19th March 2018. The
commissioning in Phase 2 was finished on 17th July 2018
and the duration was about 4 months in total. The common
machine parameters during Phase 2 are shown in Table 1.
The Phase 3 operation will start in the early 2019, which
is a full-scale collider experiment after installation of the
pixel vertex detector(PXD) to Belle II.
Table 1: Machine Parameters related to the RF system in
Phase 2. The intra-beam scattering and other collective
effects are not included.
LER HER Unit
Beam Energy 4 7 GeV
Circumference 3016.3 m
Harmonic no. 5120
Total RF voltage 8.4 12.8 MV
αp 2.88× 10−4 4.50× 10−4
σz 4.8 5.4 mm
σδ 7.53 × 10−4 6.3 × 10−4
U0 1.76 2.43 MV
νs -0.0220 -0.0258
TARGET OF THE PHASE 2
COMMISSIONING
The overlap region for the narrow colliding beams with a
large crossing angle can be small along the beam axis which
implies a head-on collision of effective beams having the
very short bunch length. A picture of the effective beams
is a projection of the real beams to the x-axis which is an
isovolumetric deformation. The effective beam is considered
in the nano-beam scheme which is written by
σz,e f f =
σ∗x
φx
(1)
σ∗x,e f f = σzφx, (2)
where σ∗x is the horizontal beam size at the IP, σz is the
bunch length, and φx is the half crossing angle. Then, the
luminosity and beam-beam parameters are calculated by
using the effective beam. In order to avoid an hourglass
effect, the following condition is necessary.
β∗y ≥ σz,e f f =
σz
Φ
, (3)
where the Piwinski angle is defined by
Φ =
σ∗x,e f f
σ∗x
. (4)
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The Piwinski angle is larger than 10 in the nano-beam
scheme while that of the conventional collision scheme is
smaller than 1. Therefore, β∗y can be squeezed down to 300
µm with assuming σz = 6 mm and Φ = 20. The arc cell and
the interaction region are designed to realize the low emit-
tance and large Piwinski angle in the nano-beam scheme.
Another point of view of the overlap region is distributions of
primary vertex positions. In the case of nano-beam scheme,
the vertex distribution along the z-axis is constrained in the
small region, for example σvertex = 550 µm in Phase 2 in
contrast with σvertex = 4.5 mm in the conventional scheme
such as KEKB which are measured by the vertex detectors.
The luminosity in the nano-beam scheme is written by
L =
N−N+nb f0
4piσ∗
x,e f f
√
εyβ
∗
y
' γ±
2ere
I±ξy±
β∗y
, (5)
where the vertical beam-beam parameter is
ξy± =
reN∓
2piγ±σ∗x,e f f
√
β∗y
εy
. (6)
In Eqs. 5 and 6, εy− = εy+ and β∗y− = β∗y+ are assumed,
nb is the number of bunches, N± is the number of particles
in a bunch, f0 is the revolution frequency. When the β∗y is
squeezed, the ξy becomes small proportional to
√
β∗y , how-
ever, the luminosity increases proportional to 1/√β∗y . If we
can make εy small similar to the ratio of the beta squeezing,
the luminosity is proportional to 1/β∗y with keeping the same
ξy .
The targets in the Phase 2 commissioning are
1. Verification of the nano-beam scheme. Confirm the
luminosity increases even though β∗y becomes smaller
than σz . The beam-beam parameter is ξy > 0.03. The
luminosity is L = 1034 cm−2s−1 at 1 [A] in LER.
2. Understanding and reduction of Belle II beam related
backgrounds.
3. Establishment of the injection system [8].
ACHIEVEMENTS IN THE PHASE 2
COMMISSIONING
The commissioning of the HER and LER was started with
the large beta functions at the IP, which is called “detuned
optics”, in order to capture beams. The beta functions at the
IP were β∗x = 400 mm and β∗y = 81 mm in the HER, β∗x =
384 mm and β∗y = 48.6 mm in the LER. After beams were
stored first, calibrations of the QCS response, beam-based
alignments, and vacuum scrubbing were performed.
The beta functions at the IP were squeezed down to 200
mm for β∗x and 8 mm for β∗y for each ring in the middle of
April 2018. Then, the beta functions at the IP were squeezed
down to 3 mm for β∗y gradually. The history of beta squeez-
ing is shown in Fig. 1. The smallest βy∗ is 1.5 mm in the
HER and 2 mm in the LER, which were tests to squeeze
β∗y and the global optics correction was applied although
those were not used for the luminosity run. This value is the
smallest β∗y in the world.
The maximum beam current is 860 mA in the LER and
800mA in the HER during Phase 2, respectively. The history
of beam currents and luminosity in the Phase 2 commission-
ing is shown in Fig. 2.
Figure 1: History of the beta squeezing at the IP.
Luminosity Performance
Figure 3 shows the specific luminosity as a function of
β∗y . The specific luminosity is defined by
Lsp =
L
nb Ib+Ib−
=
1
4piσzφxe2 f0σ¯∗y
=
1.25 × 1025
σ¯∗y
[cm−2s−1/mA2], (7)
where Ib± is the bunch current and
σ¯∗y =
√
σ∗2y− + σ∗2y+
√
2
=
Σ∗y√
2
. (8)
When β∗y was squeezed from 6 mm to both 4 mm and 3 mm
which were smaller than the bunch length, the specific lumi-
nosity was not improved in the early luminosity tuning. The
global optics correction has been successfully working [9].
The vertical dispersions and XY couplings were corrected
by using skew quadrupole coils wound in the sextupole mag-
nets. The beta functions and horizontal dispersions were
corrected by adjustment of the quadrupole field gradient and
horizontal local bump orbit at the sextupole pairs. The typi-
cal result of global optics correction is shown in Table 2. We
suspected that there is machine error locally in the vicinity
of the IP such as a waist shift, local XY coupling at the IP,
and so on [10]. The machine error due to the QCS can affect
the vertical beam size at the IP as following:
σ∗2y = µ
2εy
(
β∗y +
∆s2
β∗y
)
+ (η∗yσδ)2
+εx
(r2 + r4∆s)2
β∗x
+ εxβ
∗
x(r1 + r3∆s)2, (9)
Figure 2: History of beam currents and luminosity in the Phase 2 commissioning.
where r1−4 are the XY coupling parameters, µ2 = 1−(r1r4−
r2r3), ∆s is the waist shift. The physical coordinate system
of a particle, (x, px, y, py), is written by
©­­­«
x
px
y
py
ª®®®¬ =
©­­­«
µ 0 r4 −r2
0 µ −r3 r1
−r1 −r2 µ 0
−r3 −r4 0 µ
ª®®®¬
©­­­«
u
pu
v
pv
ª®®®¬ , (10)
where (u, pu, v, pv) is the decoupled coordinate system.
The specific luminosity was improved by correction of r2
which is one of the XY couplings with QCS skew quadrupole
correctors and the waist position with adjustment of the QCS
quadrupole coils. Thus, it is found that the specific luminos-
ity is consistent with the behavior of 1/β∗y even though β∗y
is squeezed smaller than the bunch length.
Table 2: The typical result of global optics correction. The
value is rms for those at all BPMs in the ring. The εy is the
projected vertical emittance measured by the X-ray beam
size monitor.
Item LER HER Unit
rms(∆βx/βx) 2 3 %
rms(∆βy/βy) 4 3 %
rms(∆y/∆x) 0.014 0.008
rms(∆ηx) 10 9 mm
rms(∆ηy) 4 3 mm
εy 23 9 pm
εy/εx 1.35 0.20 %
The machine parameters in Phase 2 and comparisons with
the final parameters in Phase 3 are shown in Table 3. The
beam operations are classified according as “High bunch
current”, “Reference”, and “High current”. In the high
bunch current, the luminosity can be predicted to be 9×1033
cm−2s−1 if the number of bunches increases 4 times large
with keeping the bunch currents. The specific luminosity
Figure 3: Specific luminosity as a function of β∗y . Red plots
indicate the specific luminosity after the correction of XY
couplings at the IP and the waist with QC1s.
as a function of bunch current product for the reference and
high bunch current is shown in Fig. 4. If the lower bunch
current product is focused, the specific luminosity is 4×1031
cm−2s−1/mA2 which corresponds to σ¯∗y = 300 nm (εy =
30 pm). The vertical beam size at the IP is consistent with
the estimation from projected emittance, εy = 23 pm, which
measured by the X-ray beam size monitor in the LER. How-
ever, the beam blowup was observed in the higher bunch
current product. The beam-beam simulations(weak-strong)
suggest some indications that XY couplings, chromatic XY
couplings, and skew sextupole components at the IP affect
the beam-beam blowup. This issue is under study and will
be investigated in Phase 3.
Figure 5 shows the beam-beam parameters correspond
to the specific luminosity as shown in Fig. 4. Here, the
beam-beam parameter is defined by
ξy± =
reN∓
2piγ±σzφx
β∗y
σ¯∗y
, (11)
where σ¯∗y is obtained from the measured specific luminosity
as described in Eq. 7. We observed the beam-beam parame-
ter was saturated in the high bunch current. This is a similar
behavior of the specific luminosity obviously. The vertical
beam size at the IP is shown in Fig. 6. The σ∗y is estimated
by using X-ray beam size monitor for each ring. The beam
blowup was clearly observed in the HER. However, σ∗y in
the LER was almost constant in the lower bunch current
from 0.1 mA to 0.4 mA and was observed significant beam
blowup in the high bunch current. This implies that there
is still machine error such as the XY couplings in the LER
which causes the sudden luminosity degradation in the small
bunch current product less than 0.02 mA2.
Figure 4: Specific luminosity as a function of bunch current
product.
Figure 5: Beam-beam parameter as a function of bunch
current product.
Figure 7 shows the specific luminosity as a function of
bunch current product multiplied by number of bunches.
It is found that the specific luminosity for the reference is
improving day by day. The total luminosity contours are also
plotted in this figure. The green plots corresponds to the
high bunch current can be extrapolated to almost L = 1034
cm−2s−1 bymultiplying factor 4 as explained previously. The
extrapolated beam current becomes 1060 mA with keeping
the bunch current in the LER.
Since the beta squeezing was the first priority in Phase 2,
it was focused for two months. The beam currents increased
Figure 6: Vertical beam size at the IP as a function of bunch
current. The beam size is measured by the X-ray beam size
monitor.
for about last one month. The peak luminosity of 5.55×1033
cm−2s−1 was achieved during the high current operation.
However, the vertical emittance in the LER was increased by
vertical dispersions artificially made according to dispersion
knob to increase Touscheck lifetime as much as possible.
Note that the peak luminosity is not optimized since the
vertical beam size is large in the LER as shown in Table 3.
Figure 7: Specific luminosity as a function of bunch cur-
rent product multiplied by number of bunches. Red point
indicates the luminosity extrapolated from the high bunch
current by multiplying factor of 4.
Electron Cloud
The electron cloud effect(ECE) [11] was observed in
Phase 1 although the ante-chambers and TiN coating were
adopted in the LER. Therefore, additional solenoid-like per-
manent magnets have been installed for the beam pipes as
much as possible before the Phase 2 commissioning since
the electron cloud are produced and formed in the drift space.
Those magnetic field is several ten gausses. Figure 8 shows
the vertical beam size as a function of bunch current di-
vided by the rf bucket spacing. The vertical beam size was
measured by the X-ray beam size monitor in the LER. The
beam blowup due to ECE was not observed up to 0.4 mA as
I/nb/nsp . The threshold is much improved more than twice
Table 3: Machine Parameters in Phase 2. The parameters in Phase 3 is the final design of SuperKEKB. The σ∗y is estimated
from the vertical beam size at the light-source point measured by the X-ray beam size monitor. The σ¯∗y = Σ∗y/
√
2 is obtained
from the luminosity. Intra-beam scattering is considered in the horizontal emittance.
Phase 2 Phase 3
High bunch current Reference High current Final Unit
LER HER LER HER LER HER LER HER
I at Lpeak 265 217 327 279 788 778 3600 2600 mA
nb 395 789 1576 2500
I/nb 0.670 0.549 0.414 0.353 0.500 0.494 1.44 1.04 mA
εx 1.8 4.6 1.7 4.6 1.7 4.6 3.2 4.6 nm
β∗x 200 100 200 100 200 100 32 25 mm
β∗y 3 3 3 3 3 3 0.27 0.3 mm
σz 6 mm
2φx 83 mrad
Φ 13.1 11.6 13.5 11.6 13.5 11.6 24.6 23.2
νx 44.562 45.542 44.558 45.541 44.561 45.545 44.53 45.53
νy 46.617 43.609 46.615 43.610 46.614 43.612 46.57 43.57
σ∗y 883 652 692 486 1285 528 48 62 nm
σ¯∗y 797 552 879 55 nm
ξy 0.030 0.021 0.0277 0.0186 0.0244 0.0141 0.088 0.081
Lsp 1.57×1031 2.27×1031 1.43×1031 2.14×1032 cm−2s−1/mA2
L 2.29×1033 2.62×1033 5.55×1033 8×1035 cm−2s−1
0.2 mA which is the threshold observed in Phase 1. The
mode of coupled bunch instability changes and the growth
rate is reduced after the installation of additional permanent
magnets.
Figure 8: Vertical beam size measured by X-ray beam size
monitor as a function of bunch current divided by rf bucket
spacing. There are 3 fill patterns which are indicated by
(number of trains)/nb/nsp .
ISSUES IN PHASE 2
QCS Quench
We had 24 times QCS quenches during the Phase 2 com-
missioning in total. Half of them occurred before the mid-
dle of April since the movable masks were almost fully
open. Beam loss of injection beams caused the most of QCS
quenches before optics corrections after the beta squeez-
ing. The horizontal oscillation of the injected beam due to
injection error is transformed to the vertical oscillation be-
cause the XY coupling is very large before optics corrections.
Then, the beam hits the QCS because the vertical physical
aperture in the QCS is smallest in the ring. We decided to
adjust the movable collimators not only to reduce the Belle
II background but also to avoid QCS quenches. Several
QCS quenches occurred until the end of May although the
collimators were optimized, however, human error in the
operation or troubles of the injection kickers caused them.
Another cure is the fast abort system with the diamond sen-
sor has been adopted since the end of May. No QCS quench
occurred for a month since then. Several QCS quenches
occurred from the end of June to July again when the beam
currents increased larger than 500 mA and β∗y was 3 mm.
There were incidents that a head of the movable collimator
was damaged with the QCS quench simultaneously. The
cases of QCS quench are categorized into during injection
and during beam storage. About 8000 particles hitting the
superconducting coil causes a QCS quench when a simple
calculation is considered with an assumption of all energy
lost. However, more particles should be necessary because
of an energy spread of the lost particles in the real machine.
The movable collimators and the fast abort system could
avoid QCS quenches for the injection beams. The both de-
vices could avoid most of the QCS quenches for the storage
beams, there were still a few events not understood.
Damage of Movable Collimator Head
The vertical collimator [12] which is based on the design
for PEP-II at SLAC has been installed for each ring. We had a
damage of the head in the vertical collimator for the LER and
HER, respectively. We observed sudden pressure rise in the
vicinity of the movable collimator accompanied by a beam
abort and QCS quench. The injection background became
very high and there was no way to reduce backgrounds by
optimizing the collimator aperture after this incident. Thus,
a gutter and spine on the collimator head were found, which
were made by hitting the beams. The reason of incident
is unclear because beam instabilities and a large orbit drift
were not observed. There is a possibility of a dust trapping.
In order to cure the injection background due to the spine,
the collimator was moved by a few mm in the horizontal
direction. Further investigation of the incident is necessary
in Phase 3.
CONCLUSIONS
We have performed the Phase 2 commissioning since
19th March until 17th July in 2018. The beam currents
are stored up to 860 mA in the LER and 800 mA in the
HER, respectively. We changed the machine parameters
from the non-collision optics to the collision optics which
is completely different lattice. The beta functions at the IP
were adopted to be 200 mm in the horizontal and 8 mm in
the vertical plane for the initial collision tuning. Then, we
observed the first hadronic event on 26th April 2018. The
vertical beta function at the IP was successfully squeezed
from 8 mm down to 3 mm. The luminosity has increased
even though β∗y is smaller than the bunch length.
We have experienced the issues such as QCS quenches
and damages of collimator head. We do not understand
completely all of them and there are still unclear for some
of the incidents.
We confirmed the nano-beam scheme in the Phase 2 com-
missioning and determined to move on Phase 3.
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